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PROGRESS REPORT NO. 41

TO: Helen Bottcher — U.S. Environmental Protection Agency (EPA) - via Email
FROM: Marko Adzic — Teck American Incorporated (Teck)

DATE: December 10, 2009 FILE NO: 1-773180-000

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RI/ES) - Progress Report No. 41 Month Ending November 2009

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the
following is intended to provide a summary of the activities completed during the past
month in compliance with the aforementioned Agreement. It is also intended to provide a
brief summary of pending and on-going activities.

Homogenization of large-size fish (i.e., >30 centimeters) was temporarily delayed due to
additional discussions regarding compositing, given the smaller than targeted quantity
collected for some species within FSCAs (Fish Sample Collection Areas). Large fish
were collected to support the human health risk assessment. A minimum of five values
are needed to estimate the exposure point concentration using EPA Pro-UCL software.
As discussed and agreed to on the 24™ of November, by incorporating one modification
for Lake Whitefish in FSCA No. 5 (i.e., 5 composites of 4 fish), the original compositing
scheme will be followed whenever it meets the minimum of 5 samples. Homogenization
of large fish for which samples do not meet the minimum will be delayed until the
interim data is reviewed.

In consideration of this delay the status of homogenization activities are as follows: 1)
burbot and kokanee have been completed; 2) smallmouth bass and walleye are ongoing;
and 3) rainbow trout, largescale sucker, and lake whitefish (in that order) are scheduled
for completion in December 2009. At this time, compositing activities associated with the
small- and medium-sized fish have not started. Teck will continue to work with EPA in
prioritizing and finalizing the small- and medium-size fish composites so as to meet the
needs of both the ecological and the human health risk assessments. Validated fish tissue
data for the large-size class are scheduled to be available in February 2010 and this will
inform the plan for samples below the minimum required to estimate an exposure point
concentration.

Beach sediment data collected in September 2009 is presently being validated and will be
made available (i.e., compact discs — CDs) to EPA in December 2009. Laboratory
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analyses on surface water samples are ongoing. It is anticipated that validated surface
water data will be made available in January 2010.

The revised Screening Level Ecological Risk Assessment (SLERA) was submitted on the
23" of November. Review comments are pending for the draft plankton sampling plan
(July 18, 2008), and the draft baseline ecological risk assessment work plan (July 23,
2009).

During the next several months, Teck will continue to work on developing technical
deliverables that will facilitate the following 2010 field sampling efforts as outlined
within the draft BERA work plan (e.g., surface soil sampling, and white sturgeon work
based on EPA’s level-of-effort paper).

Should you have any questions or require any additional information, please do not
hesitate to contact me at 509-892-2585.
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